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Thursday, August 17, 2017 7:00 PM Town Hall Annex - Community Room 2
 

1. ROLL CALL 

   

  Members: Robert J. Austin-LaFrance, David E. Russell, Michael Doyle, Kevin Trejo 
  Staff: Sam Kirkpatrick, Rick Norris, Jack Butkus  

  Other: Ken Biega – O&G, Dr. Ackerman 

 
  Meeting called to order at 7:07pm 

 
 

2. RECEIPT OF CITIZEN'S PETITIONS, COMMENTS AND CONCERNS 

 

  None 
 

 

3. APPROVAL OF MINUTES 
 

None 
 

4. COMMUNICATIONS AND REPORTS (other than Subcommittee reports) 

(a)  PSBC Members 

Mr. Russell reported that Dimeo Construction called to check on the RFQ 
release date 

 

Mr. Trejo noted that two member applications were received from Jamie 
Giordano and Bill Robarge (local electrical contractor) 

 

(b)  Staff 

 
Mr. Norris had a meeting with the Town Manager on Monday regarding 
Project update. Legislators requested to find out status of grants. There 

will be weekly reporting to the Town Manager for consistent 

communications plus monthly reports to PSBC. 
 

Mr. Norris spoke with OSCG regarding guidelines (use existing space 
standards in effect at application time). Cost – Building @ $365/sf plus 

soft costs and site specific costs. Guidance of $450/sf total project. 

 
Mr. Norris reported that the Attorney General’s office asked for 

additional information for final approvals of the land swap.  
 

Mr. Butkus sought info on the status of the site approval form (SCG053), 

but received no reply. Discussed Ed Specs/SF standards/Programming 
Process. 

 

The Architect selection process is nearing completion. 
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The Construction Manager request for qualifications legal notice will be 

posted on August 20, 2017. 
 

Monthly reports can be posted on website. 

 
 

(c)  Consultants 

 

 None 

 

5. RECEIPT OF SUBCOMMITTEE REPORTS 

  

 None 
 

6.  UNFINISHED BUSINESS 
 

Development of School Construction Criteria and Standards – list to be 

reviewed and expanded – notes to Mr. Norris for updating 

- Mr. Norris edited list of criteria developed at August 4
th

 meeting 
- PSBC may need to advocate to Council starting project at risk 

(Architect fees) if budget is delayed any further 

- Referendum SF=169,000 / Application=162,000 / Standard=154,000 
- Diversity status and land approval are still open items 

- Waive permit fees?  Letter to Town/Fire districts to discuss 
- FAA/OSTA input will be necessary 

 

School is a “Use by right” per zoning 
 

Field trip to recently constructed schools – how are they working? Dates 
and locations to be determined 

 
 

6. NEW BUSINESS 

 

 None 
 

7. OTHER BUSINESS 

 

 Next meeting September 7 
 

9.  ADJOURNMENT 
 
  Meeting was adjourned at 8:24pm 

 


